

Hanguk Uni-DB — Task Status by Phase

Snapshot 2026-05-17 | Branch: claudes/store-readiness-p0-p1

Legend

DONE = finished and committed **WIP** = started, not finished **TODO** = not started

Summary

Status	Count
Completed	54
In progress / partial	1
Not started	15
Total tasks tracked	70

Phase 0 — Foundation (May 7)

DONE	Build Python service skeleton
DONE	First test suite passes
DONE	Static analyzer clean

Phase 1 — Flip-ready (May 8)

DONE	Add flip-ready scaffolding
DONE	Fix 6 bugs from first real test run
DONE	Deploy to staging Supabase + smoke test

Phase 2 — Live Anthropic (May 8 to 10)

DONE	Add Anthropic API gate (UNI_DB_LIVE_APIS flag)
DONE	Wire live extraction call to Claude
DONE	Use real prod schema, drop staging shim

Phase 3 — Infra + Cutover (May 10 to 11)

DONE	Hetzner VPS runbook
DONE	Phase 3 design doc + reviewer onboarding
DONE	Cut app over to new 'institutions' table
DONE	Drop legacy 'universities' table (697 test rows)

Phase P1-P3 — First 3 adapters (May 14)

DONE	SNU adapter (10 announcements live)
DONE	Korea Univ adapter (9 live)
DONE	KAIST adapter (10 live)
DONE	Discovery script + systemd timer

Phase P4 Track 1 — Parse pipeline (May 14)

DONE KAIST PDF -> Claude -> Supabase end-to-end

DONE Route failures to human-review queue

Phase P4 Track 2 — Playwright (May 14)

DONE Playwright adapter for JS-only sites

DONE Yonsei live (4 announcements)

Phase P4 Track 3 — Upstream skeletons (May 14)

DONE data.go.kr adapter — key in .env, KCUE BasicInformationService verified live

DONE Adiga adapter — scheduleAjax.do integration; 27 events backfilled to staging

Phase P5 — Adiga calendar integration (May 17)

DONE Adiga URL discovery (real endpoint: /uct/cas/scheduleAjax.do)

DONE adiga.py rewrite: CSRF-scrape + HTML-embedded JSON parsing

DONE adiga_calendar_events table migration applied to staging

DONE Worker CLI: --year, --ingest, --dry-run flags

DONE Backfill cal-year 2026: 27 events (14 ■■ + 13 ■■■)

DONE Idempotency verified (27 → 27 on re-run)

WIP Systemd timer install on Hetzner (files written, needs SSH)

Phase P4 Track 4 — Translations (May 14)

DONE Vietnamese translations live

DONE Mongolian translations live

DONE Glossary placeholder bug fixed

Phase P4 A+B — Schema + LLM fixes (May 15)

DONE Relax 5 JSON schemas (additionalProperties: True)

DONE Widen calendar event_type enum (13 -> 19)

DONE LLM timeout 30s -> 120s, retries 4 -> 2

DONE Fix .env pydantic crash (inline # comments)

DONE KAIST 'requirements' hallucination fix (rows-array schema + new prompt, live 3/3 on staging)

Phase P4 C+D — Translate at scale (May 15)

DONE 3 KAIST PDFs fully parsed

DONE 273 announcement-title translations

Phase P4 — 7 more universities (May 15)

DONE CBNU live (11)

DONE JBNU live (7)

DONE SKKU live (3)

DONE Inha live (15)

DONE Kangwon live (10)

DONE	Jeju live (10)
DONE	Hanyang live (2)

Phase P4 E — Konkuk (May 15)

DONE	Konkuk live (6 announcements)
DONE	12 live sources total, ~97 announcements

Phase P6 — KAIST requirements hallucination fix (May 17)

DONE	Recon: identified 3 distinct failure modes from staging extraction_jobs
DONE	Schema rewrite: REQUIREMENTS_SCHEMA -> {rows: [...]} with closed english_test
DONE	Prompt rewrite: 3 few-shots (single-cat / multi-cat / empty); no-fence rule
DONE	Prompt-file consolidation: requirements.md = basic_requirements.md (dead-code cleanup)
DONE	Live re-parse 3 KAIST PDFs: 3/3 schema-clean, \$0.093 Anthropic spend
DONE	Unit tests still pass (191/191)

Outstanding work (not started)

TODO	CRITICAL: rotate the leaked Gmail password (in transcript 3ae39a73)
TODO	CRITICAL: push branch claude/store-readiness-p0-p1 (31 unpushed commits)
TODO	HIGH: decide fate of uncommitted 'drop Papago' rework in jovial-wiles worktree
TODO	HIGH: commit untracked migration 20260512124000_enable_rls_audit_v2.sql
TODO	Wire non-KAIST PDF download chain (10 of 12 sources have 0 parsed PDFs)
TODO	Implement EasyOCR (ADR-002 chose it; no code yet)
TODO	Apply for data.go.kr ■■■■■ + ■■■■■_■■■■■■■■ datasets (if scope expands)
TODO	Install Adiga systemd timer on Hetzner (one-time SSH session)
TODO	Widen review_queue.reason CHECK constraint (debt from commit 616771d)
TODO	Resolve youthful-shannon-0b1dc4 branch (21 ahead, deletes uni-db)
TODO	Delete dead ADAPTER_REGISTRY placeholder entries
TODO	Delete deprecated services/uni_db/src/uni_db/storage/r2.py
TODO	Update stale services/uni_db/README.md
TODO	Author project CLAUDE.md (none exists in Hanguk/)
TODO	Delete 8 merge-dead claude/* branches

Full detail in docs/audits/UNIVERSITY_DB_CHANGE_AUDIT_2026-05-17.md